TrkFixup Algorithm Status

4+ Looper removal
4+ Ghost track removal
4+ Track-cluster Matching

4+ V, reconstruction

4+ Hit filtering

4+ Svt hit recovery

4+ Physics Track Lists

4+ dE/dx momentum constraint
4+ Bremstrahlung recovery

4+ Albedo removal
4+ Material interaction

David Nathan Brown 1

G. Lynch Complete

D. Brown Complete

G. Mohanty  Complete

D. Brown

T. Tanabe Complete

K. Tackmann Final Tuning

E. Prencipe  Final Tuning

D. Lopes-Pegna Final Tuning

M. Battaglia In Development

D. Brown In Development

D. Lopes-Pegna

D. Brown In Development

D. Brown In Development
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Schedule

® 20.1.0 (+ tags) ready for validation

® Development Freeze June 1st

4+ 20.1.N
4 Start final validation and characterization

® Presentations at Montreal
4+ 1 plenary talk, 1 parallel session

® TrkFixup Skim cycle starts in July
4+ 20.2.0
4+ Only explicitly subscribed skims will be run!!!

® Physics support after July
4+ Documentation, Pid tables, track efficiency, ...
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